Week 9 Progress

Milestones Met'

Nothing was planned for this week but I wanted to add more

- status effects are now clearly shown in combat

Next Week

- cleaner UI
- unique enemy behaviors

What did I learn?

- Rest of the project is practically polish at this point

Burndown Rate

- 2/3 features complete
- 1/3 feature in progress
- 8/13 requiurements complete
- 5/13 requirements in progress