

Week 4 Progress

Milestones Met

- repo likely fully set up for most of sprint 1

Next Week

- Further/complete development on states

What did I learn?

- writing code in python is tedious but simple when broken down

Burndown Rate

- 0/3 features complete
- 1/3 feature in progress
- 0/13 requirements complete
- 1/13 requirements in progress